
Denali Commission Grant
Project Close-Out Narrative Report

Project Name: Nonprofit Services Center Construction

Agency: Cook Inlet Tribal Council Reporting Period: 3/28/05-12/31/05

Grant Award Amount: $562.945.00Grant #: 06-4-C-5024

Proiect Overview:
As described in our original Grant Application, construction of this 75,000 square foot,
four-story Class-A facility allows CITC and its partner agencies to consolidate their
points of service delivery from nine locations into one. This consolidation makes
possible several operating efficiencies, to say nothing of vastly improved convenience
for the 15,000 Alaska Natives and Native Americans who participate in our programs
each year. The funding provided through The Denali Commission was intended to offset
roughly half the construction cost associated with nearly 7,000 square feet of program
space serving victims of domestic violence. These programs include offerings from
CITC's Recovery Services, Child and Family Services, and Employment Training
Services Departments, plus direct services provided by Alaska Native Justice Center.

Proiect Activities:
The original targeted project completion date was December, 2005. Good weather in
the fall of 2004 extended the typically short Alaskan construction season and allowed
better progress than anticipated in site grading and foundation/utility installation. Further
temperate weather in the spring of 2005 allowed steel erection to proceed in March, fully
one month ahead of schedule. These items, plus the absence of delays in the arrival of
critical materials and extraordinary cooperation among the trades allowed the project to
reach Substantial Completion on September 21, 2005. This allowed occupancy of the
new facility to be completed prior to the onset of winter, reducing move expenses and
allowing early termination of several leases.

A Conditional Certificate of Occupancy was issued by the Municipality of Anchorage on
September 21, 2005 allowing installation of new systems furniture and the
telecommunications infrastructure to begin. The first CO was issued on October 4,
2005 and occupancy was initiated on October th with our Administration and Accounting
teams. The attached final Certificate of Occupancy was issued on November 1, 2005.

To what extent did you meet your qoals and obiectives includinq reachinq the
intended number of people or tarqet audience?
As outlined above, the project experienced no significant delays and was completed well
ahead of schedule and within budget. The original total anticipated cost for this
Design/Build Guaranteed Maximum Price (GMP) Project was $13,404,555. Change
Orders issued after Project Award for various Tenant Improvements totaled $605,039
(4.5%) bringing the Final Project Cost to $14,009,594 - approximately $187 per square
foot. We are already seeing that consolidating our service delivery model has exceeded



expectations with regard to service quality, service accessibility, and participant
satisfaction. Finally, location of all staff members at a single site has significantly
improved communication, decreased infrastructural expense, reduced travel time, and
had a discernable impact on employee morale.

Cost Containment:
As noted above, Change Orders totaling $605,039 (4.5%) were issued during the
project. These were exclusively Tenant Improvements intended to improve service
delivery and efficiency and were judged to be more economically added during the
construction phase than following facility completion.

Each Change Order line item was considered on its own merit and submitted to a multi-
step evaluation and approval process. Each line item was evaluated by the Project
Architects and Engineers before submission to CITC's Owner's Representative and
Contract Administrator for consideration. If endorsed by CITC's subject matter experts,
the items were then evaluated by CITC Executive Management. If endorsed by CITC
Management, the items were then submitted to the CITC Building Committee and review
and endorsement. If endorsed by the Building Committee, the items were submitted by
the Building Committee to CITC Board of Directors for approval.

Did any unexpected barriers or opportunities lead to chanqes in proqrams or
activities?
As discussed above, temperate weather allowed longer than usual construction seasons
in 2004 and 2005, enabling us to complete the project slightly ahead of schedule. This
allowed us to occupy prior to the onset of winter and close out prior leases early than
expected.

How were the funds spent? Please submit a budqet-to-actual financial report
detailinq how foundation funds and other revenue were actually spent compared
to the oriqinal proiect budqet.

Please refer to the attached cost breakdown.

Did yOUlearn anvthinq throuqh this proiect that may be useful for us to share with
others?
CITC dedicated considerable time and energy to the planning process, involving
both its Leadership Team and program staff. This detailed needs-analysis
allowed CITC to be fairly explicit in the Project Specifications included in the
RFP, which in turn allowed the Project Developer to provide an accurate budget
proposal and project plan. It also resulted in CITC's unusually low level of
Change Order activity. In other words, once again, we learned that there's no
such thing as too much planning.

Attachments:

1. Copy of CITC Cultural and Historical Arts Project Donor Wall
2. Virtual building tour of the new constructed Nonprofit Services Center


